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ESTIMATE RUN 10/05/2020

ESTIMATE SUMMARY 09:40:04

CONTID: C22385         ESTIMATE NO: 0003 PROG 2005

PCN: 22385-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS FIBER AND CAMERAS ON I-76 PERCENT TIME:

PROJECT NO: ITS0761-231                   

ITS FIBER AND CAMERAS ON I-76

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

DILLIE AND KUHN, INC PAY PERIOD ENDING

2875 AKERS DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80922     (719)591-9900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,694,008.70 PARTICIPATING $ $ 193,297.29

AWARD PROJECT AMT: 3,179,048.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,798.92

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.83

FIXED COMPLETION DATE

FIXED COMPLETION DATE

30.97%

2,549,874.65

193,297.29

193,297.29

187,498.37

$

$

$

$

1,144,134.05

0.00

1,144,134.05

0.00

1,144,134.05

-30,452.22

0.00

1,113,681.83

0.00

AMOUNT DUE 1,113,681.83 187,498.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 187,498.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MORGAN

  

194.0 TIME ALLOW: 6/11/2021 ??:??:??

ORIG TIME ALLOW: 6/11/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/16/2020

03/16/2020

09/25/2020

02/06/2020

02/27/2020

02/27/2020

03/16/2020
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PCN: 22385-BID    ESTIMATE RUN 10/05/2020

PROJECT: ITS0761-231                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:40:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

1.000

EACH

150.00000

0010 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

2.000

SY  

75.00000

0015 Potholing 21.000

36.000

203-01597  
 

9,690.0057.000

6,120.00

200.000

HOUR

170.00000

0020 *Erosion Log Type 1 (12 Inch) 0.000

200.000

208-00002  
 

1,000.00200.000

1,000.00

15,510.000

LF  

5.00000

0025 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

500.000

LF  

7.20000

0030 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

4.000

EACH

400.00000

0035 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

75.00000

0040 *Erosion Control Management 6.000

4.000

208-00207  
 

3,800.0010.000

1,520.00

75.000

DAY 

380.00000

0045 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

36.300

ACRE

540.00000

0050 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

36.300

ACRE

2,640.00000

0055 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

36.300

ACRE

660.00000
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PCN: 22385-BID    ESTIMATE RUN 10/05/2020

PROJECT: ITS0761-231                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:40:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

7,260.000

LB  

2.88000

0065 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

100.000

SY  

5.82000

0070 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

20.000

HOUR

80.00000

0075 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

150.000

SY  

115.00000

0080 *Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

68.000

LF  

625.00000

0085 Manhole Special 0.000

0.000

604-39000  
 

0.000.000

0.00

1.000

EACH

2,200.00000

0090 Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

0.000.000

0.00

13.000

EACH

7,427.70000

0095 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

1,200.000

LF  

4.20000

0100 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

2.000

SY  

250.00000

0105 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

152.000

EACH

110.00000

0110 Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

9.000

EACH

85.00000
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PCN: 22385-BID    ESTIMATE RUN 10/05/2020

PROJECT: ITS0761-231                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:40:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 2 Inch Electrical Conduit (Galvanized Rigid Conduit) 0.000

0.000

613-00200  
 

0.000.000

0.00

60.000

LF  

45.00000

0120 2 Inch Electrical Conduit (Bored) 0.000

10,110.000

613-00206  
 

58,031.4010,110.000

58,031.40

22,775.000

LF  

5.74000

0125 2 Inch Electrical Conduit (Plastic) 271,684.000

30,876.000

613-01200  
 

874,398.40302,560.000

89,231.64

302,560.000

LF  

2.89000

0130 Pull Box (Surface Mounted) 0.000

0.000

613-07010  
 

0.000.000

0.00

2.000

EACH

950.00000

0135 Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

9.000

EACH

756.00000

0140 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

6.000

EACH

1,564.00000

0145 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

140.000

EACH

1,831.00000

0150 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

33,000.00000

0155 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

4.000

EACH

5,600.00000

0160 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

20.000

EACH

480.00000

0165 Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

4.000

EACH

10,700.00000
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PCN: 22385-BID    ESTIMATE RUN 10/05/2020

PROJECT: ITS0761-231                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:40:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

1,230.000

LF  

0.99000

0175 Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

6.000

EACH

1,200.00000

0180 Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

2.000

EACH

2,200.00000

0185 Fiber Optic Termination Panel (144 Fiber) 0.000

0.000

614-87144  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0190 *Traffic Management System Building ITS Node Building 
in Wiggins

0.000

0.000

614-87300  
 

0.000.000

0.00

1.000

EACH

275,000.00000

0195 *Traffic Management System Building Equipment 0.000

0.000

614-87310  
 

0.000.000

0.00

1.000

L S 

23,000.00000

0200 *Traffic Management System Building Generator 0.000

0.000

614-87312  
 

0.000.000

0.00

1.000

L S 

62,000.00000

0205 *Traffic Management System Building HVAC 0.000

0.000

614-87314  
 

0.000.000

0.00

1.000

EACH

6,500.00000

0210 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

4.000

EACH

4,500.00000

0215 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

9,000.00000

0220 Closed Circuit Television Pole with Lowering Device 
(50 Feet 

0.000

0.000

614-87364  
 

0.000.000

0.00

4.000

EACH

24,000.00000
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PCN: 22385-BID    ESTIMATE RUN 10/05/2020

PROJECT: ITS0761-231                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:40:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Fiber Optic Cable (Single Mode) (48 Strands) 0.000

0.000

614-87448  
 

0.000.000

0.00

4,800.000

LF  

1.01000

0230 Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

168,260.000

LF  

1.42000

0235 Ethernet Switch Type I 0.000

0.000

614-87691  
 

0.000.000

0.00

2.000

EACH

8,700.00000

0240 Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

4.000

EACH

9,100.00000

0245 Ethernet Switch Type III 0.000

0.000

614-87693  
 

0.000.000

0.00

2.000

EACH

9,500.00000

0250 Ethernet Aggregation Switch Type I 0.000

0.000

614-87697  
 

0.000.000

0.00

1.000

EACH

8,700.00000

0255 Ethernet Aggregation Switch Type II 0.000

0.000

614-87698  
 

0.000.000

0.00

1.000

EACH

9,200.00000

0260 Ethernet Aggregation Switch Type III 0.000

0.000

614-87699  
 

0.000.000

0.00

1.000

EACH

9,700.00000

0265 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

2,500.00000

0270 *Mobilization 0.600

0.000

626-00000  
 

129,060.000.600

0.00

1.000

L S 

215,100.00000

0275 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

200.000

HOUR

36.00000
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PCN: 22385-BID    ESTIMATE RUN 10/05/2020

PROJECT: ITS0761-231                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:40:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

5.000

DAY 

240.00000

0285 *Traffic Control Management 30.000

16.000

630-00012  
 

44,160.0046.000

15,360.00

200.000

DAY 

960.00000

0290 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

2.000

EACH

240.00000

0295 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

18.000

EACH

66.00000

0300 *Construction Traffic Sign (Panel Size B) 4.000

0.000

630-80342  
 

984.004.000

0.00

30.000

EACH

246.00000

0305 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

246.00000

0310 *Vertical Panel 3.500

3.500

630-80350  
 

210.007.000

105.00

30.000

EACH

30.00000

0315 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

3,600.00000

0320 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

1.000

EACH

1,200.00000

0325 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

66.00000

0330 *Traffic Cone 24.000

24.500

630-80380  
 

800.2548.500

404.25

150.000

EACH

16.50000
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PCN: 22385-BID    ESTIMATE RUN 10/05/2020

PROJECT: ITS0761-231                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:40:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Mobile Attenuator 0.500

-0.500

630-85020  
 

0.000.000

-475.00

2.000

EACH

950.00000

0336 Mobile Attenuator Added by CMO #2 0.000

0.500

630-85020  
 

20,000.000.500

20,000.00

1.000

EACH

40,000.00000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0345 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0350 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,400.000

F A 

1.00000

0355 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0360 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0365 F/A Gas Lines 0.000

0.000

700-70180  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0370 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0375 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 1,142,134.05191,297.293,692,008.70CURRENT AMT0200 $ $ $
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PCN: 22385-BID    ESTIMATE RUN 10/05/2020

PROJECT: ITS0761-231                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:40:04

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0380 Sanitary Facility 0.000

1.000

620-00020  
 

2,000.001.000

2,000.00

1.000

EACH

2,000.00000

CAT 2,000.002,000.002,000.00CURRENT AMT0400 $ $ $

$ 1,144,134.05193,297.29$3,694,008.70$CURRENT AMTPROJECT TOTAL


